
 
 

 

TO: BATA Oversight Committee DATE: July 2, 2008 

FR: Deputy Executive Director   

RE: 
 
Contract Amendment – On-call Project and Construction Management Services  
For Interstate 880/State 92 Interchange and MetroCenter Seismic Retrofit Projects: TRS 
Consultants ($620,000) 

 

In January 2007, the BATA Oversight Committee authorized the Executive Director to enter 
into contracts with a total of 7 eligible firms to provide on-call construction management and 
project design services. As specified in the Request for Qualifications (RFQ) for the project, 
the work to be provided by the consulting firms under the contracts would be initiated by task 
orders for specific work activities.  
 
To date, BATA has contracted with TRS Consultants to provide technical services totaling 
$920,000, including project support and construction inspection support for the Interstate 
880/State 92 Interchange Project, MetroCenter Retrofit Project, the Benicia-Martinez Open 
Road Tolling Project ($100,000), and Toll Plaza Computer Rooms Upgrade Project.  Staff is 
recommending a contract amendment with TRS to provide additional construction support 
services on the Interstate 880/State 92 Interchange Project for ($600,000) and on the 
MetroCenter Retrofit Project ($20,000).  
 
On the interchange project, BATA will utilize TRS to supplement Caltrans construction 
inspection staff on the project.  Currently, the project is proceeding with construction of the 
main feature of the new interchange – the direct connector from eastbound 92 to northbound 
880.  The contract amendment will utilize $600,000 already budgeted and allocated to the 
project by BATA for construction support. 
 
For the MetroCenter Retrofit Project, staff is recommending a $20,000 contract amendment 
for construction inspection services to oversee the rehabilitation of the ground floor restrooms.  
While the building retrofit was substantially completed on June 19, additional work to 
rehabilitate the ground floor restrooms was identified due to existing drainage problems that 
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damaged the floors and walls of the facilities.  The retrofit project had called for accessibility 
upgrades to the restrooms that could not be accomplished without also performing this 
corrective work.  Because the retrofit contractor was already mobilized, the restroom work 
was added to the retrofit project.  The work is expected to be completed by the end of July 
2008.  The contract amendment will be funded from the current retrofit budget. 
 

Recommendation 

 
Staff recommends that the Committee authorize the Executive Director or his 
designee to negotiate and enter into a contract amendment with TRS Consultants in 
an amount not to exceed $620,000. 
 
 
          
     Andrew B. Fremier 
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REQUEST FOR COMMITTEE APPROVAL 
Summary of Proposed Contract Amendment 

 

Work Item No.: 1251 

Vendor: 

 

 

Work Project Title: 

TRS Consultants 

San Ramon, CA 

 

On-call Construction Management and Project Design Services 

Purpose of Project: To provide staffing to perform construction management services 
for construction projects.   

Brief Scope of Work: Provide construction support services for the Interstate 880/State 92 
Interchange Project and MetroCenter Retrofit Project 

Project Cost: Amendment - $620,000; (Total contract including amendment - 
$1,540,000)  

Funding Source: $600,000 – Regional Measure 1 Toll Funds 

$20,000 – MetroCenter Retrofit Funds 

Fiscal Impact: Project costs will be consistent with funds programmed and 
budgeted. 

Motion by Committee: That the Executive Director or his designee is authorized to 
negotiate and enter into a contract amendment in the amount of 
$620,000 with TRS Consultants to provide on-call construction 
management and project design services, and, as budgeted, the 
Chief Financial Officer is directed to set aside funds for such 
contract amendment.  

BATA Oversight Chair:  

 Steve Kinsey, Chair 

Approved: Date: July 9, 2008 

 
 


